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Summary

Sprint PCS submits this petition to help ensure that number pooling, which has a Novem-
ber 24, 2002 start date, is implemented successfully and timely. LNP and pooling are each major
undertakings, and given other regulatory mandates that are underway (e.g., CALEA, E911 Phase
I and Phase II, TTY), CMRS carriers are facing a significant strain on technical resources. The
simultaneous conversion of LNP and pooling on the same date would pose an unreasonable risk
to the reliability of wireless carrier networks.

Verizon Wireless has made a compelling case that the Commission should forbear from
applying the LNP mandate. Commission grant of this petition would free up sizable resources
that could instead be devoted to implementation of other mandates and, by narrowing the scope
of work that must be completed by November 24, 2002, would help ensure that pooling is im-
plemented successfully and timely without degradation to network reliability.

The timing problem posed is that to meet the current November 24, 2002 start date for
LNP, CMRS carriers must begin executing vendor contracts and begin increasing sharply the
technical resources devoted to LNP implementation approximately ten months in advance of the
start date (i.e., shortly after the beginning of the year). Sprint PCS submits that the public inter-
est is not served by industry’s expenditure of sizable capital and systems modifications in pursuit
of the LNP mandate in advance of Commission action on the pending LNP forbearance petition.

LNP is going to be expensive to operate. Sprint PCS currently estimates that its own
costs of operating in an LNP environment will increase by at least $50 million annually (much
more if automation efforts are not successfully and timely completed). However, these recurring
costs would be incurred only after LNP becomes operational.

This petition is not about these large, recurring operational costs, however. Sprint PCS is
confident that the Commission will be able to act on Verizon Wireless LNP forbearance petition-
before the current November 24, 2002 LNP conversion deadline. This petition is rather about
the costs, both capital and personnel resources, that are required to implement LNP and how
these additional LNP activities undermine Sprint PCS’ ability to implement timely and success-
fully thousands block number pooling, and potentially undermine network reliability as well.

Sprint PCS estimates that an LNP forbearance decision by the end of the year would re-
sult in a savings of approximately $21.1 million in LNP design, build, testing and implementa-
tion costs, which would include 120,000 man-hours. (Further, between now and the end of the
year, Sprint PCS estimates it will spend an additional $5 million and 50,000 man hours on LNP-
only activities.) Inasmuch as Sprint PCS serves approximately 10% of all mobile customers, the
resource savings from an early decision on the pending LNP forbearance petition would be siz-
able. It is important to emphasize that this does not represent all LNP costs; nor does it represent
expenditures for other wireless carriers.

Sprint PCS requests that the Commission establish a target date of December 31, 2001 by
which the Commission would act on the pending LNP forbearance petition. While this target
date is aggressive, Sprint PCS submits that the issues are also straightforward and the case for
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forbearance is clear. Indeed, the Commission found 30 months ago that the statutory forbearance
criteria had been largely satisfied. The dramatic growth in competition in the mobile market
since then now warrants complete forbearance of the LNP mandate.

There are two alternatives that the Commission could pursue if it believes an LNP for-
bearance decision date of December 31, 2001 is not practical. First, it could suspend the LNP
implementation deadline to a date one year after it enters its order in this forbearance proceeding
(without suspending the pooling start date). Alternatively, it could act favorably on the fully
briefed pending reconsideration petitions that seek separation between the LNP and number
pooling start dates, and set a new LNP deadline of January 2004, subject to action on the for-
bearance petition. Either action, however, must occur forthwith.
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Before the
FEDERAL COMMUNICATIONS PETITION
Washington, D.C. 20554

In the Matter of

Wireless LNP Forbearance WT Docket No. 01-184

SPRINT PCS PETITION TO ADVANCE REPLY COMMENT DATE
AND TO ADOPT EXPEDITED DECISION-MAKING PROCESSES

Sprint Spectrum L.P., d/b/a Sprint PCS (“Sprint PCS”), requests the Commission to ad-
vance the reply comment date by ten days (from October 22 to October 12, 2001) and to adopt
an expedited decision-making process so that a decision in this docket can be rendered no later
than December 31, 2001, approximately 11 months in advance of the current November 24, 2002
deadline for implementation of wireless local number portability (“LNP”). In the alternative,
Sprint PCS requests that the Commission either (a) suspend the LNP deadline to a date one year
after it enters its order in this forbearance proceeding or (b) act favorably on the pending recon-
sideration petitions that seek separation between the LNP and number pooling start dates by de-
laying the LNP compliance deadline until January 2004.

Sprint PCS does not ask that the November 24, 2002 start date for number pooling be
deferred. To the contrary, Sprint PCS is submitting this petition in large part to help ensure that
pooling is implemented both successfully and timely. Sprint PCS is committed to implementing
number pooling on November 24, 2002. Expeditious grant of LNP forbearance would aid
greatly in ensuring that the pooling conversion is also successful and that the reliability of wire-

less services is not impaired.



Sprint PCS Expedition Petition September 17, 2001
Wireless LNP Forbearance, WT Docket No. 01-184 Page 2

L. THE PROBLEM FACING THE CMRS INDUSTRY

On August 2, 2001, Verizon Wireless filed a petition for forbearance from the require-
ment that providers of commercial mobile radio service (“CMRS”) carriers begin providing LNP
on November 24, 2002." Verizon Wireless made three arguments in support of its petition.

First, in response to an earlier forbearance petition submitted by CTIA, the Commission
determined in February 1999 that the three criteria set forth in Section 10 of the Communications
Act had been largely satisfied.> The Commission specifically found that (1) LNP is “not neces-
sary to prevent unjust or unreasonable charges or practices by CMRS carriers;”* (2) there is “no
evidence that requiring wireless carriers to adhere to the current [LNP] implementation schedule
is necessary to prevent harm to consumers;”* and (3) forbearance of the LNP obligations is “also
in the public interest on competitive grounds™:

[T]he high churn rates associated with wireless carriers suggest that the lack of

[LNP] currently is not a barrier to customers switching wireless carriers. . . .

[Wle find that the factors that most influence competition (price, service area

coverage, and service quality) may be more positively influenced by rapid con-
struction of networks and provision of service by new entrants. . . .’

These observations were accurate in February 1999, and Sprint PCS submits that they are even
more compelling today given the further dramatic growth in CMRS competition over the past 30

months.®

! See Verizon Wireless, Petition Pursuant to 47 U.S.C. § 160 for Partial Forbearance from the CMRS
Number Portability Obligation, WT Docket No. 01-184 (Aug. 2, 2001).

2 See CTIA LNP Forbearance Order, 14 FCC Red 3092 (1999).
3 Id. at 3101 9 19.

* Id at 3103 22.

> Id. at 3109-10 9 34.

8 See, e.g., Sixth CMRS Competition Report to Congress, FCC 01-192 (July 17, 2001); Fifth CMRS Com-
petition Report, 15 FCC Red 17660 (Aug. 18, 2000); Fourth CMRS Competition Report, 14 FCC Rcd
10145 (June 24, 1999).
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Second, in response to the CTIA filing, the Commission decided to extend the LNP con-
version deadline, rather than eliminate the requirement, because of its belief that “implementa-
tion of LNP is a necessary precondition to the implementation of number pooling techniques

»7 However, this assumption is not completely accurate. As Verizon

used to conserve numbers.
Wireless points out in its petition, what is needed to implement number pooling is not LNP, but a
Local Routing Number (“LRN”) network architecture.® LNP requires additional substantial in-
vestment, systems modification and labor resources to implement — activities and investment
not needed for implementation of LRN or number pooling. As Verizon Wireless states:
There are many operational requirements (generated solely by the portability
mandate) that are unnecessary for pooling. Unlike pooling, portability impacts all
segments of a wireless carrier’s business and operations, including its billing sys-
tems, customer record, point of sale and customer care systems. In addition to the
investment in systems hardware and software, portability will require carriers to
set up systems to make comprehensible to their sales staffs and customers the
limitation that the rate center system and carriers contracts place on customers’

ability to switch carriers but keep their number. These major changes are not
caused by, nor are they needed for, pooling.”

Third, we have a numbering crisis in the country and the Commission has directed all
“covered” CMRS providers (cellular, enhanced SMR, PCS) to begin participating in number
pooling to help solve this crisis. Currently, CMRS carriers are reqﬁired to implement number
pooling on November 24, 2002, the same date they are to convert to LNP.!® Requiring carriers
to “flash cut” to both LNP and number pooling on the same date jeopardizes their ability to suc-
cessfully implement each capability and poses an unacceptable risk to continued network reli-

ability. Pooling deployment activities should go forward independently, so that number optimi-

7 See CTIA LNP Forbearance Order, 14 FCC Red at 3113 9 43.

¥ See Verizon Wireless Petition at 9-13.

? Id. at 10.

10 See Second NRO Order, Docket No. 99-200, FCC 00-429, 15 FCC Rcd 306, at 9 50 (Dec. 29, 2000).
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zation efforts proceed without delay and so the reliability of mobile services is not negatively
impacted because CMRS carriers tried to implement too many changes in too little time.

Verizon Wireless has made compelling arguments for forbearance of all LNP obligations
on the CMRS industry. LNP is not required by statute (and, in fact, Congress specifically de-
cided not to include CMRS carriers under the LNP mandate).!! The Commission’s LNP regula-
tory mandate is not necessary given the intense competition that exists in the CMRS market.
LNP will increase carrier operating costs, with Sprint PCS currently estimating that its recurring

costs alone of operating in an LNP environment will be at least $50 million annually (much more

if automation efforts are not successfully and timely completed).'> Additional costs of this mag-
nitude will necessarily be reflected in retail prices. LNP will also divert finite capital resources
from investments in capal?ilities that the mobile public desires (e.g., better coverage, more robust
wireless web services, voice activated dialing).

Sprint PCS is taking the steps necessary to become capable of implementing number
pooling by the November 2002 deadline and, under the national pooling schedule that will be in
effect at this time, Sprint PCS must be capable of converting 21 Numbering Plan Areas’
(“NPAs”) during the fourth quarter of 2002 — the same number that LECs must convert during
that same period. However, by the fourth quarter of next year, over 100 additional NPAs will be
in pooling, and a plan must be implemented so CMRS carriers can “catch up” to their LEC
counterparts, which have been implementing pooling over the past three years. Sprint PCS sub-
mits that the resources and energy of the CMRS industry should be devoted to converting rapidly

to number pooling (and implementing E911 Phase I and Phase II, CALEA and TTY) rather than

' The LNP mandate is set forth in 47 U.S.C. § 251(b)(2), and this mandate applies only to landline “local
exchange carriers.”

2 Sprint PCS is currently reviewing its LNP cost estimates and hopes to have more firm data for its
comments that it will submit on September 21, 2001.
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to dilute those resources by simultaneously implementing LNP — a regulatory “solution” to a
problem that does not exist in the competitive CMRS market.

The CMRS industry faces a serious problem, however, which necessitates the instant fil-
ing. While Sprint PCS is hopeful that the Commission will grant the Verizon Wireless forbear-
ance petition, * the practical problem industry faces is that in order to meet the current Novem-
ber 24, 2002 LNP deadline, carriers must, ten months or so in advance of the deadline (i.e.,
shortly after the beginning of new year), begin signing vendor contracts and orders and begin
increasing sharply the technical resources devoted to the LNP effect (as opposed to the LRN and
pooling effort).

LNP activity that must be undertaken 10 months in advance of the LNP deadline are in-
cluded in the porting proj ect now in process and includes software and hardware purchases and
labor hour expenditures. Vendor commitments for software are $7.9 million, hardware are $1.2
million, and labor covering systems analysis, design and build to modify 20+ existing core sys-
tems. Based on early analysis results, this labor includes a 50,000 hour analysis phase now in
process and an estimated 120,000 additional hours to complete the design, build and test efforts.
The “burn rate” based on the 50,000 hour analysis phase could reach 10,000 hours per month and
be fully expended by January 1, 2002.

If a forbearance decision were made today, Sprint PCS estimates it would save $26.1
million in LNP design, development, testing and implementation costs (in addition to the even
larger recurring operating costs discussed above). Approximately 170,000 labor hours would be
freed up for other projects. In contrast, if a forbearance decision is not made until December 31,

2001, Sprint PCS estimates it would save “only” $21.1 million and “only” 120,000 labor hours

13 After all, the FCC recognized over 30 months ago that the statutory forbearance test had been satisfied
and the market for mobile telecommunications services has only become more competitive since then.
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could be redeployed to more productive work such as pooling. Given that Sprint PCS serves
only a small percentage of the total mobile telecommunications market, the capital and labor
savings that the entire industry could realize from a prompt Commission decision would be
enormous.

Importantly, the network conversion scheduled for November 24, 2002 would be sub-
stantially narrowed in scope. As removal of the LNP mandate would enable Sprint to focus
more on implementation and testing of pooling, Sprint PCS believes that the elimination of the
LNP mandate will help ensure that pooling can be implemented on November 24, 2002 without
exposing its network to undue risks of network reliability.

It is time for the Commission to establish priorities. Phase II E911 service is important.
TTY capabilities are important. Implementing number pooling is important. The sooner the
Commission removes the LNP regulatory mandate, the sooner industry can better focus its re-

sources.

II. THE COMMISSION SHOULD ADOPT EXPEDITED DECISION-MAKING PRO-
CEDURES IN THIS DOCKET

The Communications Act specifies that a forbearance petition “shall be deemed granted
if the Commission does not deny the petition . . . within one year after the Commission receives
it.’'* Because Verizon Wireless filed its petition on August 2, 2001, the Commission must act
on it by August 2, 2002 — less than four months before the LNP implementation deadline.
Given the magnitude of LNP, a CMRS carrier realistically could not possibly meet the Novem-
ber 24, 2002 LNP deadline if it waited until August 2, 2002 before making the investments

needed to implement LNP. Each CMRS carrier thus faces having to incur expenses and make

" 47 U.S.C. § 160(c). The statute permits the FCC to extend this deadline by “an additional 90 days”
under certain circumstances. Id. The FCC historically has extended the period for acting on forbearance
petitions.
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efforts that would be entirely wasted in the event forbearance is granted. For example, Sprint
PCS estimates that it will expend $5 million and 50,000 man hours between today and the end of
the year on LNP-only activities. The Commission is well aware of the current financial demands
placed on the wireless industry. Forcing the industry to waste scarce and valuable resources
simply makes no sense.

Given the competitive demands for CMRS resources (both capital and technical exper-
tise), the Commission should resolve the LNP forbearance petition expeditiously to ensure that
finite resources are targeted appropriately. Sprint PCS therefore requests the Commission to
adopt the two steps discussed below to help ensure that the Commission decision on the LNP

forbearance petition is timely rendered.
A. The Commission Should Accelerate the Reply Comment Date by Ten Days

Comments on the Verizon Wireless forbearance petition are due on September 21,
2001." Reply comments are due a month later, on October 22, 2001."® Sprint PCS recommends
that the Commission advance the reply comment date by 10 days, so the LNP reply comments
would instead be filed by October 12, 2001. Such action would give the Commission additional |
time to deliberate and would permit more prompt action on this matter. In the past, the Commis-
sion has advanced the date of reply comments to give itself additional time to consider the matter
before it."”

Sprint PCS submits that the issues raised by the Verizon Wireless forbearance petition

are straightforward. The Commission has already addressed the applicability of the Section 10

'3 See Public Notice, “WTB Seeks Comment on Wireless LNP Forbearance Petition Filed by Verizon
Wireless,” DA 01-1872 (Aug. 7, 2001).

16 See id.

17 See, e.g., 1998 Annual Access Tariff Filings, 13 FCC Red 12090 (1998); Expanded Interconnection, 12
FCC Red 10529 (1997); 1997 Annual Access Tariff Filings, 12 FCC Rcd 8425 (1997).
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forbearance criteria to LNP, and the only change that has occurred since the Commission last
addressed the issue is that the CMRS market has become far more competitive. Thus, if tempo-
rary LNP forbearance was appropriate in February 1999, LNP forbearance is even more compel-
ling today.

Sprint PCS respectfully submits that parties do not require four weeks to prepare reply
comments given that the issues have been fully briefed in the past. By advancing the reply
comment date by 10 days, the Commission could begin its deliberations earlier and render a de-

cision more quickly.'®

B. The Commission Should Establish a Decision-making Target
Date of December 31, 2001

In order to implement LNP by a specified date, carriers need to sign vendor contracts and
begin modifying numerous systems approximately 10 months in advance of the implementation
deadline (at least if they are to have time to develop and test new systems and modifications to

existing systems before using them in commercial service). Based on Sprint PCS estimates, this

means as a practical matter that if significant implementation resources are to be saved, carriers-

need a decision on the LNP forbearance petition by the end of this year. (In fact, as noted, be-
tween now and the end of the year, Sprint PCS expects to spend $5 million on LNP-only related
planning and implementation.)

Sprint PCS appreciates that a 2.5-month decision-making period is brief. However, the

additional investment Sprint PCS alone must make to implement LNP (vs. LRN and pooling)

will entail tens of millions of dollars. Sprint PCS further suspects that the additional investment

that the entire industry must make for LNP will be several hundred million dollars.

'8 In addition, parties always retain the opportunity to share their views via the ex parte process.
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The issue is not just money, however. Each carrier has finite technical resources and the
commitment of these resources to LNP necessarily means that these same resources cannot be
devoted to more productive use. In addition, the concurrent implementation of LNP and pooling
increases exponentially the risk to network reliability. Given the huge sums and efforts involved,
Sprint PCS encourages the Commission to attempt to resolve the LNP forbearance petition by
the end of this year.'* The public interest is not served by industry’s expenditure of hundreds of
millions of dollars in pursuit of a mandate in advance of Commission consideration of the for-

bearance request.
I11. THERE ARE OTHER ALTERNATIVES THAT THE COMMISSION COULD PURSUE

There are two other alternatives that the Commission could pursue if it believes a De-
cember 31, 2001 decision date on LNP forbearance is impractical. As discussed below, the
Commission could act on certain pending reconsideration petitions or it could suspend temporar-

ily the current LNP conversion deadline. If it follows this path, however, it must do so now.

A. The Commission Could Promptly Act on Certain CMRS Reconsideration
Petitions

The Commission has historically and consistently required phased implementation of
new technologies because it “consider[s] network reliability to be of paramount importance.”?’

For example, it decided that landline LECs should phase-in LNP in the top 100 MSAs over a 15-

month period, stating that it has “a significant interest in ensuring the integrity of the public

1 The FCC need not release the text of its order by the end of the year; Sprint PCS is asking only that by
December 31, 2001, the FCC adopt its order and announce its decision.

2 First LNP Reconsideration Order, 12 FCC Red 7236, 7285 § 83 (1997). See also Third LNP Recon-
sideration Order, 13 FCC Rcd 16090, 16097 9 10 (1998)(“We continue to believe that network reliability
is of utmost importance.”).
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3521

switched network as number portability is deployed nationwide.” The Commission thereafter

permitted landline LECs to phase in number pooling under a separate schedule, finding that “a
staggered rollout schedule is necessary.”*

CMRS carriers, given the nature of their technology and the need to preserve nationwide
roaming, cannot phase in LNP or number pooling. They must instead engage in a “flash cut”
implementation of pooling, and they must also “flash cut” implementation of LNP. Last Decem-
ber, the Commission required CMRS carriers to “flash cut” to both capabilities on the same
date.”> The Commission adopted this approach because of its determination that it is technically
possible (at least in theory) to implement both on the same date.?*

Sprint and others have petitioned the Commission to reconsider this decision.”” These
petitions demonstrated that the concurrent implementation of LNP and number pooling pose an
undue risk to continued network reliability and that in establishing its same date implementation
schedule, the Commission did not give sufficient attention to this important consideration. These
reconsideration petitions were filed six months ago. All pleadings have been submitted, the rec-
ord is complete and the matter is ripe for decision.

Thus, one option available to the Commission is to act on these petitions. If it follows
this approach, Sprint PCS recommends that the Commission maintain the current November 24,

2002 pooling implementation date but that it defer the LNP implementation deadline to January

15, 2004 (shortly after 2003 holiday season). Such a schedule would enable the CMRS ‘industry

2! First LNP Order, 11 FCC Rcd 8352, 8394 9 79 (1996).

22 First NRO Order, 12 FCC Red 7574, 7645 9 159 (2000).

3 See Second NRO Order, Docket No. 99-200, FCC 00-429, 15 FCC Rcd 306, at § 50 (Dec. 29, 2000).
# See id. at 9 50-51. '

25 See, e.g., Sprint Reconsideration Petition, Docket No. 99-200, at 5-12 (March 12, 2000); Cingular Re-
consideration Petition at 3-13 (March 12, 2001); CTIA Reconsideration Petition at 5-14 (March 12,
2001).
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to focus on successful, timely implementation of pooling, while giving the Commission addi-

tional time to consider and act on the LNP forbearance petition.

B. The Commission Could Alternatively Suspend Temporarily the Current
LNP Implementation Deadline

As yet another alternative, the Commission could temporarily suspend the current No-
vember 24, 2002 LNP deadline. Under this approach, the Commission would not change the
November 24, 2002 start date for number pooling, but it would postpone the LNP deadline for
one year (preferably, 15 months) after its decision on the Verizon Wireless forbearance petition.

The November 24, 2002 deadline that the Commission established for both pooling and
LNP has never been ideal, since this date falls in the middle of the CMRS industry’s busiest
holiday season. Sprint PCS, like most CMRS carriers, ordinarily has a “quiet period” during this
season when it does not iﬁstall new technologies in its network. This consideration alone would
suggest that the Commission defer the LNP deadline. As noted above, however, Sprint PCS
does not seek a delay of the November 2002 pooling deadline.

Commission rules permit the Commission to suspend any deadline “for good cause:
shown, in whole or in part, at any time.””® Number pooling is critically important, and Sprint
PCS does not seek a delay of the November 24, 2002 start date. However, no one can dispute
that the concurrent implementation of LNP will inhibit a carrier’s ability to successfully imple-
ment pooling, since the conversion to two complex capabilities at the same time necessarily in-
creases the risk of errors made during the implementation phase. Moreover, even if one believes
that the benefits of wireless LNP outweigh the costs of implementing and operating LNP (al-

though there is no record evidence supporting this view), the fact is there is no “magic” to the

% 47CFR.§1.3.
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November 24, 2002 LNP start date.”” If a 20-month extension of the LNP deadline was appro-
priate in February 1999, a further short extension is appropriate today, given that the CMRS
marketplace has become even more competitive during the intervening time. The Commission’s
observation 30 months ago — “not only is CMRS competition currently growing rapidly without
LNP, but in the near term, LNP does not appear to be critical to ensuring that this growth contin-

ues”?® — remains equally valid today.

Iv. CONCLUSION

The Commission’s Chairman has stated that the Commission “must be efficient, effec-
tive, and responsive.”” Other Commissioners share this view.’  The Commission is now con-
sidering structural and procedural reforms to speed decision-making.®' To be efficient, effective
and responsive in this particular instance, the Commission needs to act on the Verizon Wireless
LNP forbearance petition by December 31, 2001 (or, alternatively, suspend the LNP conversion

date for a period of time after the Commission acts on the forbearance petition).

27 The FCC picked this date because it is the date the last initial group of PCS licenses must make their
showing that they have satisfied the five-year PCS buildout requirements. See CTIA LNP Forbearance
Order, 14 FCC Rcd at 3112 9 39. Of course, this five-year PCS buildout rule date has no significance to
cellular and enhanced CMRS licensees or to PCS licensees that obtained their licenses after 1997.

8 CTIA LNP Forbearance Order, 14 FCC Rcd at 3102 9 19.

#  Summary of Opening Statement of FCC Chairman Michael K. Powell before the Subcommittee on
Telecommunications and the Internet of the House Committee on Energy and Commerce, at 1 (March 29, .
2001).

30 See, e.g., Speech of Commissioner Kathleen Q. Abernathy to the 14™ Annual Wireless Communica-
tions Association Convention (June 25, 2001)(““You are our customers — you deserve responsiveness,
timeliness, and well-reasoned results.”).

31 See, e.g., Mary Beth Richards, Special Counsel to the Chairman (Sept. 13, 2001). Among the recom-
mendations that Staff has made to the Commissioners is that they “use forbearance authority more.” See
Presentation to the Commission, Status of FCC Reform, at 4 (Sept. 13, 2001).
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The public interest is not served by the CMRS industry expending resources on LNP im-
plementation if the Commission later determines that forbearance is appropriate. The public in-
terest is served by having CMRS carriers focusing their energies and resources on implementing
number pooling. Accordingly, Sprint PCS respectfully requests that the Commission either act
on the LNP forbearance petition by December 31, 2001 or that it alternatively suspend the cur-
rent LNP deadline.
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